IMPLEMENTATION PLAN DOCUMENT

Implementation Plan Document

Stitch: what gets built, and in what order.

1 Overview

This document outlines how Stitch moves from today's working product to a launched app on its own domain and in the Play Store and App Store. It breaks the work into clear phases with key deliverables so features are built, tested and launched in the right order.

2 Goals

Deliver Stitch in a structured way so cleanup, hosting, backend, legal, apps and launch happen in the right order, and each phase is checked before the next one begins.

3 Implementation Phases



Figure 1: Proposed timeline. Dates are targets for the product lead to confirm.


Phase	What Gets Built	Key Deliverables	Timeline
0. Stabilise	Finish open work and clean up the code	• Call screens rebuilt, admin mute-all • Chart descriptions on every analytics page • Test account isolation • Leftover game code and tables removed	Weeks 1-2
1. Domain and hosting	Own domain and new host	• Domain, Cloudflare hosting • Headers, redirects, web manifest • Email set up, Vercel retired	Weeks 3-4
2. Backend ready	Safe, scalable backend	• Staging and development projects • Backups and restore test, paid plan, spend cap • Custom API domain, owned call relay, rate limits	Weeks 5-7

Phase	What Gets Built	Key Deliverables	Timeline
3. Legal, business, money	Company and trust basics	• Company, bank, data protection registration • Privacy policy, terms, guidelines • Refund process, store billing and minimum age decisions	Weeks 5-8
4. Mobile apps	Android and iPhone apps	• Capacitor shell, native push, deep links • Icons, splash, bundled fonts, offline screen • Internal test builds	Weeks 8-11
5. Store beta and submission	Store-ready apps	• Listings and screenshots • Google closed test, TestFlight • Review fixes and submission	Weeks 11-14
6. Launch	First campus live	• Ambassadors, seeded creators and opportunities • Daily monitoring and fast fixes	Weeks 14-18
7. Grow	More campuses and features	• Creator tools, employer accounts, personalised feed • More countries	After launch

4 Milestones

Milestone	Description	Target
Clean build	Main flows have no known bugs on real phones	End of week 2
Live on own domain	Runs fully on the new domain; old address redirects	End of week 4
Launch-ready backend	Restore test and load test pass	End of week 7
Legal ready	Policies live, company and payments set, billing decision made	End of week 8
Apps in testing	Internal testers use both apps for a week without blockers	End of week 11
Stores approve	Google Play and App Store approve the apps	End of week 14
First campus launch	Public launch on one campus	Weeks 14-18

5 Current Status



Counts match the Done, In progress and Next lists below.

Done

- Accounts, onboarding, profiles, connections
- Feed, posts, glimpses with menu and reports
- Chat, voice notes, collaborations, calls (first version)
- Classes, submissions, meetings, AI class
- Courses, quizzes, multiplayer challenges
- Career space, applications, Match with CV, poster verification
- Creator paid courses, wallet, payouts, server-side price rules
- Admin tools, audit log, alerts
- Push, email, digest, PostHog, Sentry
- Account deletion, reviewer account, sign-up cleanup
- Security hardening and private storage
- Referrals and mini-games removed from code

In progress

- Chart descriptions on My Activity, Course analytics, Career analytics, Space profile and Space report
- Call screens rebuild and admin mute-all
- Custom text-button icon
- Test account shows only its own data

Next

- Phases 1 to 5
- Set the Supabase spend cap
- Decide store billing, minimum age, first campus

6 Team and Ways of Working

Role	Responsibility
Product lead	Sets priorities and makes final calls on product and money
Developers	Build and fix features; review each other's work
Designer	Owns look and feel and keeps the design consistent
Moderators and support	Handle reports, user questions and scams
Admins	Only people who truly need it, always with two-step login

Small steps and pull requests

Never work directly on main; every change is reviewed by someone else with screenshots in light and dark mode

Three environments

Development, staging, production; never test on production or use real user data

Database changes
Every change is a migration saved in git; every table has row-level security

Server decides
Money and permissions are enforced by the server

Version numbers
Bump the version of changed scripts and styles in index.html

If something breaks
Tell the team lead, contain it, fix it, tell affected users, write it up

7 Release Checklist

Check	Detail
Accounts	Sign up, onboarding, login with email code, Google and Apple
Social	Post, glimpse, comment, like, report
Network and chat	Connection request, accept, message, voice and video call
Study	Create and join a class and a meeting; course, quiz, challenge
Career	Apply for an opportunity; Match with CV
Money	Test payment, wallet entry, payout request
Push	Notification opens the right screen
Safety	Account deletion works fully; reviewer account shows only its own data
Design	Light mode and dark mode on every changed screen
Devices	Cheap Android phone, recent Android phone, iPhone, browser

8 Risks and Dependencies

Risk	What to do
Store billing rules change how paid courses work	Decide the payment model early
A row-level security mistake exposes private data	Review every new table
Fake jobs and courses hurt trust	Keep verification, reports and fast removal strong
Calls fail for some users	Replace the free relay before launch
Infrastructure costs grow	Spend caps and alerts from the start
An empty social app feels dead	Launch campus by campus
Losing the domain or key accounts	Company accounts with two-step login
Depending on one person	Document everything

9 Open Decisions

- Final name and domain
- Hosting provider (Cloudflare Pages recommended)
- Payment model inside the store apps
- Minimum age
- First campus and launch date
- Whether the AI class stays free with caps or becomes paid
- Who handles moderation and support at launch